

Phase 4: Project Planning Phase

Courier Management System (CMS)

5. PROJECT PLANNING & SCHEDULING

5.1 Project Planning

Team Members: Pallavi S, Pavithradevi S, Pavina S, Nithila V, Nandhini S, Pavithradevi S, Nithila V, Pallavi S, Pavina S

Agile methodology
Epics → Stories → Story Points
Sprint-based execution
Velocity calculation used for estimation

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Developer Setup	USN-1	As a system administrator, I want to create and configure a Salesforce developer account so that I can set up and deploy the Courier Management System.	3	High	Pallavi S
Sprint-2	Data Modeling	USN-2	As an admin, I want to create Customer, Shipment, Delivery Agent, Branch, and Invoice objects with proper relationships so that courier data is stored and managed efficiently.	5	High	Pavithradevi S
Sprint-2	Data Modeling	USN-3	As a staff member, I want tabs and a Lightning App for all courier modules so that I can easily navigate and perform daily operations.	5	High	Pavina S
Sprint-3	Automation	USN-4	As a system, I want to validate shipment details such as delivery dates, addresses, and mandatory fields so that incorrect or incomplete records are prevented.	3	High	Nithila V
Sprint-3	Automation	USN-5	As a dispatcher, I want automated flows for shipment status updates and agent assignment so that deliveries are processed faster without manual intervention.	3	High	Nandhini S
Sprint-4	Security	USN-6	As an administrator, I want role-based access control for managers, agents, and staff so that sensitive shipment and billing data is secure.	5	High	Pavithradevi S
Sprint-5	Reports	USN-7	As a branch manager, I want reports showing delivery performance, shipment status, and revenue so that I can monitor operations and make informed decisions.	4	High	Nithila V
Sprint-6	Dashboards	USN-8	As a branch manager, I want dashboards showing delivery performance, shipment status, and revenue so that I can monitor operations and make informed decisions.	4	Medium	Pallavi S Pavina S

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	04 Sep 2026	24 Sep 2026	20	24 Sep 2026
Sprint-2	20	6 Days	11 Sep 2026	01 Oct 2026		
Sprint-3	20	6 Days	18 Sep 2026	08 Oct 2026		
Sprint-4	20	6 Days	25 Sep 2026	15 Oct 2026		